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ESTIMATE RUN 11/09/2007

ESTIMATE SUMMARY 09:17:03

CONTID: C14890         ESTIMATE NO: 0014 PROG 2005

PCN: 14890-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: 2 Bridges West of C470 PERCENT TIME:

PROJECT NO: BR 2854-105                   

US 285: 2 Bridges west of C470

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/09/2007 DATE TIME STARTED 09/05/2006

18450 E. 28TH AVENUE DATE LET 07/27/2006 DATE WORK BEGAN

 DATE AWARDED 08/01/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/14/2006 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,849,343.18 PARTICIPATING $ $ 340,179.79

AWARD PROJECT AMT: 5,117,945.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-120.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.39

TIME ALLOW:

ORIG TIME ALLOW:

360 WORK DAYS

WORK DAYS360

81.87%

1,060,641.13

340,179.79

340,058.98

340,058.98

$

$

$

$

4,788,702.05

0.00

4,788,702.05

7,390.37

4,796,092.42

-76,769.18

0.00

4,719,323.24

0.00

AMOUNT DUE 4,719,323.24 340,058.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 340,058.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

275.0
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

61,000.00000 1.000 61,000.00

201-00000  
 

0010 *REMOVAL OF ASPHALT MAT 6,798.000 6,748.000

SY  50.000 195.00

3.90000 6,798.000 26,512.20

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,004.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 31,159.000 15,621.000

SF  15,538.000 15,538.00

1.00000 31,159.000 31,159.00

202-00250  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 3,362.000 2,529.000

LF  0.000 0.00

3.00000 2,529.000 7,587.00

202-01130  
 

0030 REMOVAL OF GUARDRAIL TYPE 4 1,728.500 1,728.500

LF  0.000 0.00

13.00000 1,728.500 22,470.50

202-01140  
 

0031 ADDED ITEM (LUMP SUM)/ REMOVAL OF GUARDRAIL TYPE 4 
(SPECIAL)/ CMO #13

1.000 0.000

L S 1.000 2,796.83

2,796.83000 1.000 2,796.83

900-00014  
 

0035 REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

135.00000 1.000 135.00

202-01300  
 

0037 REMOVAL OF PIPE / CMO # 06 223.000 223.000

LF  0.000 0.00

15.00000 223.000 3,345.00

202-00035  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 623.000 0.000

CY  420.000 10,920.00

26.00000 420.000 10,920.00

203-00060  
 

0045 ROCK EXCAVATION 170.000 7.110

CY  0.000 0.00

26.00000 7.110 184.86

203-00400  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 BLADING 50.000 1.000

HOUR 18.000 2,790.00

155.00000 19.000 2,945.00

203-01500  
 

0055 DOZING (LANDSCAPING) 50.000 0.000

HOUR 7.000 1,190.00

170.00000 7.000 1,190.00

203-01555  
 

0060 *POTHOLING 100.000 26.000

HOUR 0.000 0.00

175.00000 26.000 4,550.00

203-01597  
 

0065 *SWEEPING 100.000 16.500

HOUR 4.000 340.00

85.00000 20.500 1,742.50

203-01620  
 

0070 LABORER 50.000 36.500

HOUR 2.000 88.00

44.00000 38.500 1,694.00

203-02330  
 

0075 STRUCTURE EXCAVATION 977.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

0080 *STRUCTURE BACKFILL (CLASS 1) 1,822.000 0.000

CY  0.000 0.00

16.50000 0.000 0.00

206-00100  
 

0085 MECHANICAL REINFORCEMENT OF SOIL 1,114.000 0.000

CY  0.000 0.00

15.50000 0.000 0.00

206-00360  
 

0090 TOPSOIL 2,400.000 356.000

CY  0.000 0.00

12.00000 356.000 4,272.00

207-00205  
 

0095 *EROSION LOG (12 INCH) 938.000 578.000

LF  360.000 4,320.00

12.00000 938.000 11,256.00

208-00002  
 

0100 *EROSION BALES (WEED FREE) 100.000 69.000

EACH 0.000 0.00

25.00000 69.000 1,725.00

208-00011  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *SILT FENCE 3,800.000 3,487.000

LF  0.000 0.00

3.00000 3,487.000 10,461.00

208-00020  
 

0110 *CHECK DAM 20.000 20.000

EACH 0.000 0.00

600.00000 20.000 12,000.00

208-00040  
 

0115 CONCRETE WASHOUT STRUCTURE 10.000 3.000

EACH 4.000 6,000.00

1,500.00000 7.000 10,500.00

208-00045  
 

0120 *STORM DRAIN INLET PROTECTION 14.000 13.000

EACH 0.000 0.00

400.00000 13.000 5,200.00

208-00050  
 

0125 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000

EACH 0.000 0.00

1,500.00000 9.000 13,500.00

208-00070  
 

0130 EROSION CONTROL SUPERVISOR 1.000 0.820

L S 0.130 910.00

7,000.00000 0.950 6,650.00

208-00200  
 

0135 TEMPORARY BERMS 172.000 59.000

LF  0.000 0.00

17.00000 59.000 1,003.00

208-00300  
 

0140 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

210-00750  
 

0145 ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-04010  
 

0150 *SEEDING (NATIVE) 4.100 0.800

ACRE 3.300 5,709.00

1,730.00000 4.100 7,093.00

212-00006  
 

0155 *MULCHING (WEED FREE HAY) 2.900 0.600

ACRE 2.300 1,495.00

650.00000 2.900 1,885.00

213-00002  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCH TACKIFIER 550.000 100.000

LB  450.000 900.00

2.00000 550.000 1,100.00

213-00061  
 

0165 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 9.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00222  
 

0170 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) (FURNISH 
ONLY) 

9.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00507  
 

0175 *SOIL RETENTION BLANKET (COCONUT) 6,438.000 1,280.000

SY  4,437.000 9,761.40

2.20000 5,717.000 12,577.40

216-00037  
 

0180 AGGREGATE BASE COURSE (CLASS 6) 4,750.000 751.000

CY  674.000 15,839.00

23.50000 1,425.000 33,487.50

304-06007  
 

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 97.730 54.920

TON 42.810 7,277.70

170.00000 97.730 16,614.10

403-00720  
 

0190 *EMERGENCY POTHOLE REPAIR 10.000 0.000

TON 0.000 0.00

420.00000 0.000 0.00

403-00800  
 

0195 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 902.000 883.550

TON -371.000 -46,375.00

125.00000 512.550 64,068.75

403-09221  
 

0200 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,750.000 3,578.700

TON 79.590 7,242.69

91.00000 3,658.290 332,904.39

403-33841  
 

0205 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 577.170 385.890

TON 191.280 22,953.60

120.00000 577.170 69,260.40

403-34871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,330.000 696.000

GAL 97.000 291.00

3.00000 793.000 2,379.00

411-10255  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *BLOCK FACING 3,103.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

0220 RIPRAP (6 INCH) FOR OUTLET PROTECTION 10.000 0.000

CY  10.000 1,550.00

155.00000 10.000 1,550.00

506-00206  
 

0225 RIPRAP (12 INCH) 165.000 152.000

CY  13.000 780.00

60.00000 165.000 9,900.00

506-00212  
 

0230 CONCRETE SLOPE AND DITCH PAVING 29.600 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00000  
 

0235 *CONCRETE CLASS B (WALL) 18.500 0.000

CY  0.000 0.00

366.00000 0.000 0.00

601-01050  
 

0240 *REINFORCING STEEL 476.000 0.000

LB  0.000 0.00

2.75000 0.000 0.00

602-00000  
 

0241 ADDED ITEM (FOOT)/ INSTALL FRENCHDRAIN/ CMO #14 78.000 0.000

LF  78.000 1,621.97

20.79449 78.000 1,621.97

900-00012  
 

0242 ADDED ITEM (LUMP SUM)/ ADDITIONAL STORM SEWER WORK/ 
CMO # 16

1.000 0.000

L S 1.000 3,782.00

3,782.00000 1.000 3,782.00

900-00014  
 

0245 24 INCH REINFORCED CONCRETE PIPE 735.000 414.000

LF  0.000 0.00

67.00000 414.000 27,738.00

603-01240  
 

0250 36 INCH REINFORCED CONCRETE PIPE 762.000 326.000

LF  0.000 0.00

89.00000 326.000 29,014.00

603-01360  
 

0255 24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

603-05024  
 



CONTID: C14890         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

820.00000 4.000 3,280.00

603-05036  
 

0265 12 INCH PLASTIC PIPE HDPE-SMOOTH WALL 440.000 427.500

LF  0.000 0.00

44.00000 427.500 18,810.00

603-50012  
 

0266 18 INCH CORRUGATED STEEL PIPE /  CMO # 12 49.000 0.000

LF  49.000 2,666.58

54.42000 49.000 2,666.58

603-10180  
 

0267 18 INCH STEEL END SECTION / CMO # 12 2.000 0.000

EACH 2.000 648.50

324.25000 2.000 648.50

603-30018  
 

0268 24 INCH CORRUGATED STEEL PIPE / CMO # 12 32.000 0.000

LF  32.000 2,640.00

82.50000 32.000 2,640.00

603-10240  
 

0269 24 INCH STEEL END SECTION / CMO # 12 3.000 0.000

EACH 3.000 1,885.50

628.50000 3.000 1,885.50

603-30024  
 

0270 INLET TYPE C (5 FOOT) 6.000 5.500

EACH 0.000 0.00

2,300.00000 5.500 12,650.00

604-00305  
 

0275 INLET TYPE D (SPECIAL) 2.000 0.900

EACH 0.000 0.00

7,300.00000 0.900 6,570.00

604-00550  
 

0280 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

604-30005  
 

0285 MANHOLE SLAB BASE (10 FOOT) 1.000 0.900

EACH 0.000 0.00

2,600.00000 0.900 2,340.00

604-30010  
 

0290 MANHOLE BOX BASE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

6,300.00000 0.000 0.00

604-31000  
 



CONTID: C14890         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 MANHOLE BOX BASE (10 FOOT) 5.000 2.700

EACH 1.000 6,500.00

6,500.00000 3.700 24,050.00

604-31010  
 

0300 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,347.000 2,456.000

LF  0.000 0.00

17.50000 2,456.000 42,980.00

606-00301  
 

0305 *GUARDRAIL TYPE 7 (STYLE CC) 1,919.000 0.000

LF  1,919.000 89,233.50

46.50000 1,919.000 89,233.50

606-00720  
 

0310 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

606-01370  
 

0315 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

700.00000 4.000 2,800.00

606-01380  
 

0320 *FENCE (PLASTIC) 1,000.000 955.000

LF  0.000 0.00

4.00000 955.000 3,820.00

607-11525  
 

0325 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 315.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

607-53143  
 

0330 *CURB TYPE 6 (SECTION M) 2,495.000 2,495.000

LF  0.000 0.00

12.50000 2,495.000 31,187.50

609-60011  
 

0335 *DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00001  
 

0340 *DELINEATOR (TYPE II) 15.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00002  
 

0345 *2 INCH ELECTRICAL CONDUIT (BORED) FOR UTIL RELOC 500.000 390.000

LF  0.000 0.00

26.00000 390.000 10,140.00

613-00206  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *WIRING FOR UTIL RELOC 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

613-10000  
 

0355 *SIGN PANEL (CLASS I) 40.000 0.000

SF  26.000 832.00

32.00000 26.000 832.00

614-00011  
 

0360 *SIGN PANEL (CLASS III) 60.000 0.000

SF  0.000 0.00

42.00000 0.000 0.00

614-00013  
 

0365 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 11.000 0.000

EACH 8.000 8,000.00

1,000.00000 8.000 8,000.00

614-01583  
 

0370 EMBANKMENT PROTECTOR TYPE 3 9.000 6.000

EACH 0.000 0.00

1,200.00000 6.000 7,200.00

615-00030  
 

0375 CONSTRUCTION SURVEYING 1.000 0.800

L S 0.150 8,550.00

57,000.00000 0.950 54,150.00

625-00000  
 

0380 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

385,000.00000 1.000 385,000.00

626-00000  
 

0385 PUBLIC INFORMATION SERVICES 1.000 0.700

L S 0.300 2,400.00

8,000.00000 1.000 8,000.00

626-01000  
 

0390 *EPOXY PAVEMENT MARKING 316.500 236.500

GAL 80.000 7,440.00

93.00000 316.500 29,434.50

627-00005  
 

0395 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 444.000 359.000

GAL 11.000 297.00

27.00000 370.000 9,990.00

627-00012  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,257.000 0.000

SF  1,257.000 13,827.00

11.00000 1,257.000 13,827.00

627-01001  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *FLAGGING 4,283.500 3,784.000

HOUR 499.500 10,989.00

22.00000 4,283.500 94,237.00

630-00000  
 

0410 *TRAFFIC CONTROL INSPECTION 200.000 166.000

DAY 1.000 66.00

66.00000 167.000 11,022.00

630-00007  
 

0415 *TRAFFIC CONTROL MANAGEMENT 300.000 219.000

DAY 21.000 10,353.00

493.00000 240.000 118,320.00

630-00012  
 

0420 *FLASHING BEACON (PORTABLE) 6.000 2.700

EACH 0.000 0.00

800.00000 2.700 2,160.00

630-80001  
 

0425 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000

EACH 0.000 0.00

250.00000 9.000 2,250.00

630-80335  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 27.000

EACH 0.000 0.00

100.00000 27.000 2,700.00

630-80341  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 53.100

EACH 0.000 0.00

120.00000 53.100 6,372.00

630-80342  
 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400

EACH 0.000 0.00

130.00000 5.400 702.00

630-80343  
 

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 785.000 706.500

SF  0.000 0.00

22.00000 706.500 15,543.00

630-80344  
 

0450 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

14,000.00000 5.400 75,600.00

630-80355  
 

0455 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.800

EACH 0.000 0.00

1,000.00000 1.800 1,800.00

630-80358  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *DRUM CHANNELIZING DEVICE 400.000 192.600

EACH 0.000 0.00

50.00000 192.600 9,630.00

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 7,450.000 6,435.900

LF  0.000 0.00

15.00000 6,435.900 96,538.50

630-80370  
 

0466 GLARE SCREEN (TEMPORARY) / CMO # 07 1,458.000 1,312.200

LF  0.000 0.00

15.53000 1,312.200 20,378.47

630-80378  
 

0470 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

15.00000 180.000 2,700.00

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

1,350.00000 0.000 0.00

630-80520  
 

0480 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 1.800

EACH 1.800 11,700.00

6,500.00000 3.600 23,400.00

630-85006  
 

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

30,000.00000 1.800 54,000.00

630-85040  
 

0486 ADDED ITEM (LUMP SUM)/ REMOVAL OF UNSUITABLE MATERIAL/
CMO # 10

1.000 1.000

L S 0.000 0.00

9,961.00000 1.000 9,961.00

900-00014  
 

0487 ADDED ITEM (LUMP SUM)/ TEMPORARY ROADWAY WIDENING/ CMO
# 11

1.000 1.000

L S 0.000 0.00

3,026.00000 1.000 3,026.00

900-00014  
 

0490 F/A MINOR CONTRACT REVISIONS 295,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A -234.460 -234.46

1.00000 -234.460 -234.46

700-70016  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ON-THE-JOB TRAINEE 1,600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0505 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0510 F/A ESB PROGRAM 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A BLASTING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0520 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 15,000.000 0.000

F A -2,538.030 -2,538.03

1.00000 -2,538.030 -2,538.03

700-70035  
 

0525 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0526 NOXIOUS WEED MANAGEMENT / MCR # 02 0.660 0.660

L S 0.000 0.00

1,310.00000 0.660 864.60

218-00000  
 

0527 UNIFORMED TRAFFIC CONTROL /CMO # 03 49.500 49.500

HOUR 0.000 0.00

73.50000 49.500 3,638.25

630-00003  
 

0528 ADDED ITEM (EACH)/ CMO#05/ INCIDENT MANAGEMENT PLAN 0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

900-00007  
 

CAT 0200 $253,171.78 2,202,479.81CURRENT AMT 3,126,670.67 $$

CAT NO0300 STRUCTURE F-16-SH 

0530 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

36,000.00000 1.000 36,000.00

202-00400  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0535 ROCK EXCAVATION 306.000 306.000

CY  0.000 0.00

26.00000 306.000 7,956.00

203-00400  
 

0540 STRUCTURE EXCAVATION 1,008.000 675.000

CY  0.000 0.00

9.00000 675.000 6,075.00

206-00000  
 

0545 STRUCTURE BACKFILL (CLASS 1) 1,142.000 1,142.000

CY  0.000 0.00

16.50000 1,142.000 18,843.00

206-00100  
 

0550 STRUCTURE BACKFILL (CLASS 2) 27.000 27.000

CY  0.000 0.00

21.00000 27.000 567.00

206-00200  
 

0555 MECHANICAL REINFORCEMENT OF SOIL 1,142.000 1,142.000

CY  0.000 0.00

15.50000 1,142.000 17,701.00

206-00360  
 

0560 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

86,000.00000 1.000 86,000.00

206-01781  
 

0565 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 203.000 0.000

TON 203.000 25,375.00

125.00000 203.000 25,375.00

403-09221  
 

0570 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 345.000

LF  0.000 0.00

79.00000 345.000 27,255.00

502-00100  
 

0575 PILE TIP 26.000 26.000

EACH 0.000 0.00

80.00000 26.000 2,080.00

502-00460  
 

0575 MATERIAL ALLOWANCE PILE TIPS 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

0580 STEEL PILING (HP 12X74) 898.000 819.000

LF  0.000 0.00

42.00000 819.000 34,398.00

502-11274  
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PCN: 14890-BID    ESTIMATE RUN

PROJECT: BR 2854-105                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0580 MATERIAL ALLOWANCE H-PILE (HP 12X74 54.000

LF  0.000 0.00

29.90000 54.000 1,614.60

0581 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 08 95.000 95.000

LF  0.000 0.00

33.60000 95.000 3,192.00

502-11274  
 

0585 CONCRETE SLOPE AND DITCH PAVING 8.040 7.740

CY  0.300 105.00

350.00000 8.040 2,814.00

507-00000  
 

0590 *WATERPROOFING (MEMBRANE) 1,254.000 1,206.000

SY  48.000 456.00

9.50000 1,254.000 11,913.00

515-00120  
 

0595 BRIDGE EXPANSION DEVICE (0-4 INCH) 182.000 182.000

LF  0.000 0.00

120.00000 182.000 21,840.00

518-01004  
 

0600 *CONCRETE CLASS D (BRIDGE) 630.800 626.410

CY  4.390 1,646.25

375.00000 630.800 236,550.00

601-03040  
 

0600 MATERIAL ALLOWANCE 3" DECK PANELS 4.390

CY  -4.390 -120.81

27.51930 0.000 0.00

0601 ADDED ITEM (LUMP SUM)/ CONCRETE SURFACE PREPARATION/ 
CMO # 17

1.000 0.000

L S 1.000 1,957.00

1,957.00000 1.000 1,957.00

900-00014  
 

0605 *STRUCTURAL CONCRETE STAIN 1,450.000 0.000

SY  1,450.000 7,250.00

5.00000 1,450.000 7,250.00

601-40400  
 

0610 *STRUCTURAL CONCRETE STAIN 1,264.000 0.000

SY  277.000 1,385.00

5.00000 277.000 1,385.00

601-40400  
 

0615 *REINFORCING STEEL (EPOXY COATED) 103,826.000 102,750.000

LB  1,076.000 882.32

0.82000 103,826.000 85,137.32

602-00020  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0616 ADDED ITEM (EACH)/ REINFORCING STEEL (COUPLER)/ CMO # 
15

134.000 0.000

EACH 134.000 6,323.46

47.19000 134.000 6,323.46

900-00007  
 

0620 *GUARDRAIL TYPE 7 (STYLE CC) 138.000 0.000

LF  138.000 6,417.00

46.50000 138.000 6,417.00

606-00720  
 

0625 *BRIDGE RAIL TYPE 10M 287.000 287.000

LF  0.000 0.00

111.00000 287.000 31,857.00

606-11030  
 

0630 *2 INCH ELECTRICAL CONDUIT 298.000 298.000

LF  0.000 0.00

12.00000 298.000 3,576.00

613-00200  
 

0635 *PRESTRESSED CONCRETE I (BT42) 1,038.000 1,038.000

LF  0.000 0.00

136.00000 1,038.000 141,168.00

618-00142  
 

0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT42) 0.000

LF  0.000 0.00

107.81000 0.000 0.00

CAT 0300 $51,676.22 825,244.38CURRENT AMT 838,434.78 $$

CAT NO0301 STRUCTURE F-16-SG 

0640 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

36,000.00000 1.000 36,000.00

202-00400  
 

0645 ROCK EXCAVATION 10.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

203-00400  
 

0650 STRUCTURE EXCAVATION 340.000 340.000

CY  0.000 0.00

9.00000 340.000 3,060.00

206-00000  
 

0655 STRUCTURE BACKFILL (CLASS 1) 936.000 936.000

CY  0.000 0.00

16.50000 936.000 15,444.00

206-00100  
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-SG 

0660 STRUCTURE BACKFILL (CLASS 2) 76.000 76.000

CY  0.000 0.00

21.00000 76.000 1,596.00

206-00200  
 

0665 MECHANICAL REINFORCEMENT OF SOIL 936.000 936.000

CY  0.000 0.00

15.50000 936.000 14,508.00

206-00360  
 

0670 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

206-01782  
 

0675 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 168.000 0.000

TON 168.000 21,000.00

125.00000 168.000 21,000.00

403-09221  
 

0680 *DRILLING HOLE TO FACILITATE PILE DRIVING 639.000 402.000

LF  0.000 0.00

79.00000 402.000 31,758.00

502-00100  
 

0685 PILE TIP 24.000 24.000

EACH 0.000 0.00

80.00000 24.000 1,920.00

502-00460  
 

0685 MATERIAL ALLOWANCE PILE TIPS 1.000

EACH 0.000 0.00

50.00000 1.000 50.00

0690 STEEL PILING (HP 12X74) 1,047.000 845.000

LF  0.000 0.00

42.00000 845.000 35,490.00

502-11274  
 

0690 MATERIAL ALLOWANCE H-PILE (HP 12X74) 177.000

LF  0.000 0.00

29.90000 177.000 5,292.30

0691 STEEL PILING (HP 12X74) / PILING CUT OFF, CMO # 09 82.000 82.000

LF  0.000 0.00

33.60000 82.000 2,755.20

502-11274  
 

0695 CONCRETE SLOPE AND DITCH PAVING 7.400 7.350

CY  0.000 0.00

350.00000 7.350 2,572.50

507-00000  
 



CONTID: C14890         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-SG 

0700 *WATERPROOFING (MEMBRANE) 1,078.000 1,057.000

SY  21.000 199.50

9.50000 1,078.000 10,241.00

515-00120  
 

0705 BRIDGE EXPANSION DEVICE (0-4 INCH) 183.000 183.000

LF  0.000 0.00

120.00000 183.000 21,960.00

518-01004  
 

0710 *CONCRETE CLASS D (BRIDGE) 559.530 467.920

CY  3.980 1,492.50

375.00000 471.900 176,962.50

601-03040  
 

0715 *STRUCTURAL CONCRETE STAIN 339.000 0.000

SY  277.000 1,385.00

5.00000 277.000 1,385.00

601-40400  
 

0720 *REINFORCING STEEL (EPOXY COATED) 87,691.000 73,451.000

LB  164.000 134.48

0.82000 73,615.000 60,364.30

602-00020  
 

0725 *GUARDRAIL TYPE 7 (STYLE CC) 215.000 0.000

LF  118.000 5,487.00

46.50000 118.000 5,487.00

606-00720  
 

0730 *BRIDGE RAIL TYPE 10M 243.000 241.000

LF  0.000 0.00

111.00000 241.000 26,751.00

606-11030  
 

0735 *2 INCH ELECTRICAL CONDUIT 243.000 209.000

LF  0.000 0.00

12.00000 209.000 2,508.00

613-00200  
 

0740 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,941.000 5,941.000

SF  0.000 0.00

43.00000 5,941.000 255,463.00

618-01992  
 

0740 MATERIAL ALLOWANCE PRESTRESSED BOX GIRDER 0.000

LF  0.000 0.00

36.66000 0.000 0.00

CAT 0301 $29,698.48 797,567.80CURRENT AMT 869,564.07 $$
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI 

0745 ROCK EXCAVATION 817.000 817.000

CY  0.000 0.00

26.00000 817.000 21,242.00

203-00400  
 

0750 STRUCTURE EXCAVATION 12,093.000 12,093.000

CY  0.000 0.00

9.00000 12,093.000 108,837.00

206-00000  
 

0755 *STRUCTURE BACKFILL (CLASS 1) 15,952.000 13,798.000

CY  0.000 0.00

16.50000 13,798.000 227,667.00

206-00100  
 

0755 MATERIAL ALLOWANCE STRUCTUAL BACKFILL 0.000

CY  0.000 0.00

0.50723 0.000 0.00

0760 *MECHANICAL REINFORCEMENT OF SOIL 9,196.000 9,196.000

CY  0.000 0.00

15.50000 9,196.000 142,538.00

206-00360  
 

0760 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 0.000

CY  0.000 0.00

6.02892 0.000 0.00

0765 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

39,000.00000 1.000 39,000.00

206-01783  
 

0770 *SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

206-01784  
 

0771 ADDED ITEM (FOOT)/ TEMPORARY SHORING (AREA 5)/ CMO # 
04

29.000 29.000

LF  0.000 0.00

306.00000 29.000 8,874.00

900-00012  
 

0775 *BLOCK FACING 26,226.000 25,701.000

SF  525.000 5,512.50

10.50000 26,226.000 275,373.00

504-04410  
 

0775 MATERIAL ALLOWANCE BLOCK FACING -0.033

SF  0.000 0.00

0.30627 -0.033 -0.01
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PCN: 14890-BID    ESTIMATE RUN 11/09/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0014 09:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI 

0780 *CONCRETE CLASS B (WALL) 142.600 118.650

CY  0.000 0.00

366.00000 118.650 43,425.90

601-01050  
 

0785 *REINFORCING STEEL 5,615.000 5,615.000

LB  0.000 0.00

2.75000 5,615.000 15,441.25

602-00000  
 

0785 MATERIAL ALLOWANCE REINFORCING STEEL 2,548.983

LB  0.000 0.00

0.17006 2,548.983 433.48

CAT 0302 $5,512.50 912,831.62CURRENT AMT 956,704.85 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002  
 

0795 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,968.81000 1.000 20,968.81

620-00012  
 

0800 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 57,968.81CURRENT AMT 57,968.81 $$

PROJECT TOTAL 340,058.98 $ 4,796,092.42CURRENT AMT 5,849,343.18 $$


